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Confirmation of: [ ] Conference Date Held: 20 February 2001 1:30 p.m. (Alaska)
X Teleconference  Date Issued: 2 March 2001
[] Other: Prepared by: Jacobs Engineering Group Inc.
Place: Anchorage, Alaska

Subject: MOU Work Group Biweekly Teleconference — Annette Iand

Participant Organization Phone

Benson, Jeff Metlakatla Indian Community 907-886-4200
Beyette, Garth Federal Aviation Administration 907-271-3355
Gyder, Carl Federa Aviation Administration 907-271-5931
Mandan, Mary Metlakatla Indian Community 907-886-4200
McVay, Jon Jacobs Engineering Group Inc. 907-751-3395
Meyer, John Ridolfi Engineers (for MIC) 206-682-5008
Phillips, Tammy U.S. Army Engineer District 907-753-5550
Swearingen, Sam Federal Aviation Administration/BA 907-271-3352
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MEETING MINUTES

Action Agenda
Required [tem Discussion
By No.

These are the notes from the MOU Work Group Biweekly Teleconference.
Agenda

1.0 Roll Cdl

2.0 Agency Information and Schedules

2.1 BIA
2.2 FAA
2.3 MIC
2.4 USAED
2.5 USCG

3.0 ActionList
4.0 Discussions and New |ssues
4.1 Schedule information and distribution methods
5.0 C3Plan
6.0 Newdletter Articles’'Website Update
6.1 Review of draft newdetter by agencies and MIC Council
7.0 Teeconference/Meseting Schedule
8.0 Closure

1.0 Roll Call — (see attendee list above)

2.0 Agency Information and Schedules
2.1 BI A Not present

2.2 FAA — (Beyette)

- QAPP was distributed for review on 23 Jan 2001. The comment review
period is 90 days. Comments are due 23 April 2001.

- Two Feasbility SOW were distributed on 2/2/01. They are:
Lead — VORTAC and the NDB.
Fudl issue a FAA housing.
Comment review period is 45 days. Comments are due 19 March 2001.

Letter to Mayor regarding demolition of RCAG (the building right behind
the Coast Guard GPS), seeking interest from the community to conduct
work. FAA will provide training (whatever it takes) if community is
interested. Notice should be out this week.

Letter dated 8 Feb 2001 regarding radiation from VORTAC.
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Scanning 2100 historic documents. Will develop index and links to it.
Site Investigation report due 2/23. (Not expected to be on schedule)

Letter to Chevron seeking $44K for two fud tanks down at the hanger
(Probably be distributed next week). The backup documents for this |etter
is roughly 4 inches thick. Will be notifying Chevron about costs incurred
while performing the 2000 SI and notify of intent to pass costs aong to
them.

History of Operations documentation in process.
FAA has schedule together. Perhaps will post on the web.

2.3 MIC — (Benson)
- Alaska Forum on the Environment went well. Discussion included:
- Explaining that thisis the beginning of the process.
- MiICispilot program.
- Plus and minus associated with sovereign status.
- Moving in afternoons to new office.
- Working on answering ground fuels and NALEMP.

EPA is working on the new water system and NPL. The EPA has requested
the analytical data from last summer. The amount of EPA samples taken last
year was 30 to 50 samples. There will be a meeting scheduled in March to
discuss NPL status.

The data report has big “d’- size maps and they only show locations of where
the EPA data came from. They do not show al sample locations associated
with Sl.

2.4 | USAED — (PhillipgMcVay)
- Newsletter
- Comments have been received from Garth Beyette.

Benson stated that Jacobs needs to rethink using statistics to present
the locd hireissue. Need to say “Loca Hire where we can.”

2001 Work plan isin the pre-draft phase.
2001 Report is being formatted and ready for internd review.
C3 Plan Update

2.5 USCG — (Not present)

3.0 Action List
Seeaction list
Item #5

Benson to work with new council. He plansto bresk in new council dowly.
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GIS

4.0 Discussions and New | ssues
4.1 Schedule information and distribution methods

- Looking to seeif Ridolfi has Microsoft Project®

- MIC should contribute information to schedule also
Herring period
Elections

5.0 C3Plan

Approximately 90 % complete. Plan on having data entered by 28 Feb.
6.0 Newsletter Articles’'Website Update

Due on the 15" of every month.

7.0 Teleconference/M eeting Schedule

Next teleconference is on 6 March 2001 at 1330.

8.0 Closure
- Teleconference ended at 2:35 p.m.
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